DOE/OR/21548-812
CONTRACT NO. DE-AC05-860R21548

EXIT PLAN

WELDON SPRING SITE REMEDIAL ACTION PROJECT
WELDON SPRING, MISSOUR|

DECEMBER 1999

REV. 1

U.S. Department of Energy
Oak Ridge Operations Office
Weldon Spring Site Remedial Action Project

Prepared by MK-Ferguson Company and Jacobs Engineering Group



EXIT PLAN 12/17/199

Printed in the United States of America. Available from the National Technical Information
Service, NTIS, U.S. Department of Commerce, 5285 Port Royal Road, Springfield, Virginia
22161.

NTIS Price Codes - Printed Copy: A02
Microfiche: A0l

DOE/OR/21548-812, Rev. 1



121799

@MORR]SON KNUDSEN CORPORATION
MK-FERGUSON GROUP

Weldon Spring Site Remedial Action Project
Contract No. DE-AC05-860R21548

Rev. No. |
PLAN TITLE: Exit Plan
APPROVALS
W= |7 1%/ 20 /55
Originator U Date

2 Z?O/SS

Deputy roje Dlrector Date
C% W )Zm/ D?UGAA-S £ 5/5;5;54/ / Z/ ZO,/f g

Proj?t Dy/ector

m:\users\joanne\document\doe812\apr rev 1 812.doc

Daté /7



EXIT PLAN 12/17/99

DOE/OR/21548-812

Weldon Spring Site Remedial Action Project

Exit Plan
Revision 1

December 1999

Prepared by

MK-FERGUSON COMPANY
and
JACOBS ENGINEERING GROUP
7295 Highway 94 South
St. Charles, Missouri 63304

for the
U.S. DEPARTMENT OF ENERGY

Oak Ridge Operations Office
Under Contract DE-AC05-860R21548

DOE/OR/21548-812, Rev. 1



EXIT PLAN 12/17/99

ABSTRACT

The Weldon Spring Site Remedial Action Project formally concludes at the end of Fiscal
Year 2002. This Exit Plan defines the elements and approach that will be used to terminate all
contracts and subcontracts in an orderly manner, to conduct phase-out activities in an orderly
manner, and to prepare Government assets for disposition.

DOE/OR/21548-812 Rev. 1 il



EXIT PLAN 12/17199

SUMMARY OF CHANGES
Revision 1 of the Exit Plan incorporates the following changes:

Section 1.1: Remove reference to section on orders and regulations.

Section 3

First paragraph: Property that cannot be reasonably decontaminated will be placed in the
disposal cell.

Section 3:

Last paragraph: Unneeded office equipment will either be excessed or donated to Francis
Howell High School.

Section 4:

Second bullet: CMSA garage will be decontaminated as necessary.
Sixth bullet:  One 10 ft by 10 ft opening will be left in tunnel barricades for bikers as
required by MDC.
Seventh bullet: Change “Water Treatment Plant” to “Sanitary Water Treatment Plant.”

Tenth bullet: “Change Francis Howell High School” to “Francis Howell School
District.” :

Section 5.2: Responsibility for inspection reports will be transitioned to Francis Howell
School District.

Section 5.3, Table:
Row 11: Closure date of meteorological station will be 12/00, when NESHAPS
monitoring will be complete.
Row 19: PMC will write letter announcing final FFA quarterly report, and GJ may
have responsibility for this report when the project is complete.

Section 7: PMC will complete the CERCLA closeout report when all four operable
units are complete.

DOE/OR/21548-812, Rev. 1 tii
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1. INTRODUCTION

1.1 Purpose

The Weldon Spring Site Remedial Action Project (WSSRAP) formally concludes at the
end of Fiscal Year 2002. This Weldon Spring Site Remedial Action Project Exit Plan defines
the project’s approach to physical, administrative, and contractual completion of the project to
ensure successful closure and transition to the Stewardship Plan Jfor the Weldon Spring Site (in
press), which will govern activities after the WSSRAP is completed. This document defines the
elements and approach that will be used to terminate all contracts and subcontracts in an orderly

manner, to conduct phase-out activities in an orderly manner, and to prepare Government assets
for disposition.

The Exit Plan includes the following sections:

Introduction
Records
Property
Facilities
Programs
Personnel
Contracts

Record of Decision ARARs and Commitments

PN UL

It is the policy of the Project Management Contractor (PMC) to conduct closeout
activities in close coordination with the U.S. Department of Energy (DOE); in accordance with
DOE policies, regulations, and orders; and in compliance with Government laws and regulations.

These activities will be conducted in an open manner to assure all parties that actions are both
fair and cost effective.

The PMC will continue to follow the internal policies adopted for operations under the
prime contract where applicable in the areas of finance, accounting, procurement, personnel,
safety, health, environment, engineering, and records.

1.2 Scope

This plan addresses actions for project closure.

1.3 Authorizing Document

The authorizing document for preparation of this plan is the prime project management
contract.

DOE/OR/21548-812, Rev. 1 1
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2. RECORDS

Records are any recorded information or data that provide evidence of the management,
organization, policies, procedures, functions, decisions, and/or technical activities at the Weldon
Spring Site Remedial Action Project (WSSRAP). A record is any information that is used to
conduct business and that can be retrieved when needed. Non-records include items with little or
no retention value. Reading files, copies of documents/correspondence/drawings, personal
papers, trade journals, and under normal circumstances, drafts and working papers are
considered non-records and may be discarded.

There are six basic steps in the records closeout process for the Weldon Spring Site
Remedial Action Project (WSSRAP).

(RIDS) to determine what types of records are present and notifying the Records
Officer in Oak Ridge of the approximate total volume.

1. PERFORMING RIDS: Perform a current Records Inventory Disposition Schedule

As the WSSRAP has done in the past, the form, DOE F 1324.10, will be used to
document RIDS and determine the total cubic feet of records accumulated by the
project. This will allow for the following to be identified:

* Description of the filing series.

¢ Current location of the files.

* Identification of the organization holding the files.

* Arrangement or filing scheme of the files (e.g., alphabetical, by date, by number).
* Existing filing plans, indexes, or other locating aids. ‘

e Restrictions for access and use.

¢ Media on which the records are maintained. (Hard copy, microform, and
machine-readable records are inventoried separately to allow for identifying
specific disposition.)

All active and inactive records created, maintained, or used by each WSSRAP
department will be identified and listed on DOE F 1324.10 regardless of the physical
medium (e.g., paper, electronic, photographic, tape, database, chart, drawing).
Records and non-records must be inventoried on separate forms, indicating when
non-records will no Jonger be required. Summary guidelines with examples and lists
of the General Record Schedule (GRS) and the DOE Record Schedule for RIDS are

DOE/QR/21548-812, Rev. 1 2
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available from the Records Manager. The Record Coordinator for each department
will receive a diskette containing a blank DOE F 1324.10 in Word format and
instructions for completing the form. When a current RIDS is finalized, the Records
Officer of the Oak Ridge Office will be asked to review and approve the scheduling
and disposition of all records.

A final complete RIDS will be completed by January 2000.

IDENTIFYING RECORDS AND TRANSFER POINTS: Identifying the proper
disposition authorities and disposition schedules for the records, determining the
location of each type and category of record that will be transferred, and contacting
the proper individuals in each final storage location that records are to be transferred
with assistance from the Qak Ridge Records Officer.

To ensure proper disposition authorities and schedules are assigned, the DOE Records
Schedule for Environmental Response (DOERS-ER) will take precedence. Any
records outside the scope of this schedule will be dispositioned under the DOE
general Records Schedule (DOERS). The National Archives General Records
Schedule (GRS) will be used when files do not fit the DOERS. In some rare cases it
may be necessary to list and describe the records on DOE F 1324.5, the request for
records disposition authorization form, for records that fall outside the scope of these
schedules. These forms can be obtained from the WSSRAP Records Manager.
Upon final review and approval by the Oak Ridge Records Officer, and with Oak
Ridge assistance, the WSSRAP Records Manager will acquire all information needed
to facilitate transfer of records to final storage locations.

DETERMINATION OF COMPLIANCE - Ensures that all records requiring
duplication have been identified and are copied by microfilming, aperture cards, etc.,
and determines the media for transfer of electronic databases.

In order to comply with DOE and contract requirements, it will be necessary to
duplicate a portion of the WSSRAP records. Following a concerted review of
records, a determination will be made to ensure that records are duplicated or in the
process of duplication for dual storage. At this time, it will be necessary to determine
which media should be used to transfer electronic databases. If it is determined that
any or all databases should be in hard copy form, printing of such will commence

immediately providing no further changes or additions will be made to these
databases or media.

FINAL PREPARATION: Prepares the records for storage, i.e., categorizing,

indexing, determining series, disposing of nonrecord or duplicate matter, and placing
in compliant boxes for transfer to storage.

DOE/OR/21548-812, Rev. 1 3



EXIT PLAN 12/17/99

When a final determination has been made as to the media, series, and disposition of
all records, final indexing and categorization must be performed. This must occur
before the records are transferred to the final holding sites (e.g., the Federal Record
Center, MK-Ferguson Records Warehouse, Jacobs Engineering Home Office, or
National Archive Records Administration). All material that is identified as non-
record (i.e., duplicates, working copies, reference documents) will be segregated from
records. The Morrison Knudsen Company Boise Home Office and Jacobs

Engineering Group will be asked to provide record box labeling rules before their
records are shipped.

5. FINAL MAINTENANCE - Maintains existing records until final collection of all
records, including records at off-site storage locations, is complete. This also includes
ensuring that electronic data can be retrieved. Regular appraisals will track the status
of records in the closeout plan.

As records are made available during project closure, they will be processed and
added to the records awaiting transfer to the appropriate locations. During final
labeling and boxing, transfer of records to MK-Ferguson Company and Jacobs
Engineering Group will begin in order to reduce the volume of records on site. This
will facilitate a thorough and complete closeout of project records.

TRANSFER OF RECORDS - Finalize closeout of records and transfer to respective
storage locations as determined by the WSSRAP records inventory schedule, which
will be developed with assistance from DOE-Oak Ridge using the general records

schedule, the Department of Energy record schedule, and the Department of Energy
environmental record schedule.

Table 2-1 lists the different categories of records, the format the records are in, and which

organizations - the Federal Records Center, National Archives, Morrison Knudsen, and Jacobs
Engineering - will want copies.

DOE/OR/21548-812, Rev. 1 4
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EXIT PLAN 12/17/39

3. PROPERTY

As noted in the Property Management Plan (Ref. 1), the Project Management Contractor
(PMC) will maintain an inventory of U.S. Department of Energy (DOE) property on the site and
advise the Contracting Officer of Government property that becomes excess. Property that has
been determined to be radiologically contaminated and cannot be reasonably decontaminated for
release or accepted for transfer to another controlled site will be placed in the cell or packaged
for off-site shipment, and the Departmental Property Custodian will notify the Administration
Department who notifies the DOE. The procedure for uncontaminated property is as follows:

1. Department managers identify items as excess to their departments.

2. Department Property Custodians complete the excess property forms and forward
them to the Administration Manager.

3. The Administration Department retains the originals of the excess property forms and
forwards copies to the Construction Management and Operations (CM&O) Manager.

4. The CM&O Department compiles the forms into excess property lists according to

the dispositions requested. The Waste Maintenance Group manages items that are to
be excessed.

5. The excess property lists are routed to department managers and project managers
who determine if any of the items have further use before they are excessed.

6. The Administration Department completes the SF-120 Forms for items to be excessed
and forwards them to the DOE.

7. The WSSRAP DOE office reviews and forwards the SF-120 forms for items it
concurs can be excessed to Oak Ridge Operations (ORO).

8. The ORO Property Manager announces within the DOE system the availability of
items to be excessed. If no other DOE organization has a need for the items, the SF-
120s are returned to the WSSRAP DOE with authorization to excess.

9. The WSSRAP DOE Contracting Officer signs the SF-120 forms approving excessing
and notifies the WSSRAP Administration Manager.

10. The Administration Manager forwards the SF-120 forms to the General Services
Administration (GSA) which lists the items as excess.

11. The GSA informs the Administration Manager how the items will be dispositioned or
in what “lots” the items will be sold. The Administration Manager notifies the

-

DOE/OR/21548-812, Rev. 1 9



EXIT PLAN 12/17/99

CM&O Manager, who helps potential buyers view the items and remove them from
the WSSRAP site.

A final determination of items to be excessed will be completed by October 1, 2001, by
the department managers then present on the site. Sufficient office equipment will be kept to
support the remaining staff until the end of the project. Unneeded office equipment will be

excessed as directed by the DOE or donated to Francis Howell High School when the project is |
completed.

DOE/OR/21548-812, Rev. 1 10
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4. FACILITIES

Management of facilities remaining at the Weldon Spring site when the project is
completed is discussed in the Stewardship Plan for the Weldon Spring Site (in press). Before the
project is complete, the following facilities, which at present are not being addressed by a work
package and will still exist, must be dispositioned:

Administration Building and Composite Building: On April 1, 2002, a walkover of
the entire administration building and composite building will be performed, and any
necessary repairs will be completed. Beginning on July 1, 2002, project maintenance
personnel will begin to meet as necessary with maintenance personnel from the
Francis Howell School District to familiarize them with the electrical, HVAC,
physical plant, and other systems. (A Work Package to convert the composite
building into an interpretation center is being developed.) The laboratory wing of the
administration building will be programmed for retention and use by the DOE
following project closeout.

Following any required decontamination, the CMSA garage and associated
permanent appurtenances will be retained to be used for groundskeeping equipment.

Grounds: The DOE will contact the Department of the Army to determine if any of
the fence on the common boundaries should be left intact and under the Army’s
control.  Other fences will be removed. In September 2002, final grounds
maintenance will be performed as deemed necessary by the grounds crew. This will
include the grounds around off-site monitoring wells.

Cell — By June 1, 2002, an inspection of the cell, the ramp, and the viewing area will

be performed, and any necessary repairs will be identified for action prior to October
1,2002.

Quarry Haul Road — (WP535) The wires and posts of the double strand fence,
WSSRAP-specific signs, and chain link fence leading from the parking lot and across
the haul road, including gates and fencing parallel to the haul road will be removed.
The chain link fence and bumper posts around the two parking lots, the wooden gates,
and the guard rail will remain. The railroad trestle structure will also be removed, but
the concrete abutments and foundations will remain.

Borrow Haul Road — Asphalt and WSSRAP-specific signs will be removed. Tunnels
will be barricaded except one 10 ft by 10 ft opening required by the MDC to allow
passage of bikers, segments of the road will be covered with gravel after asphalt
removal, and remaining ground will be graded to drain and seeded.

DOE/OR/21548-812. Rev. 1 11
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* Sanitary Waste Water Treatment Plant — The plant will be transferred to the Duckett ]
Creek Water Treatment District for future operation.

* Train 3 - Operation will be transferred to Grand Junction.

* Monitoring Wells — Keys, locations, and pertinent information will be transferred to
Grand Junction during second and third quarters CYO02 sampling.

e Utlities — Utilities will be transferred to the Francis Howell School District. The ’
water line to the CMSA will be made permanent. '

* Quarry Storage Area — Area where contaminated wastes will be containerized for off-
site shipment will be dismantled.

DOE/OR/21548-812. Rev. 1 12
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5. PROGRAMS

Programs are defined as activities that are not limited to specific areas, employees, or
work packages and which potentially impact the entire Weldon Spring Site Remedial Action
Project (WSSRAP). The Project Management Contractor (PMC) intends to eliminate programs as
expeditiously as possible and is currently closing many of them. Others will be closed when the
project is complete or need no formal closeout. The remainder will be transitioned to Grand
Junction prior to October 1, 2002. A formal transmittal will be sent to Grand Junction informing

that project of the programs that remain active and that become their responsibility when they
take control of the site.

Many of the programs managed by the Environmental Safety and Health (ES&H) and
Compliance Departments have end-dates predicated on the PMC retaining responsibility for
environmental protection program sampling through the second quarter of calendar year 2002.
During the third quarter of that year, the PMC would join and assist DOE-GJ in the sampling,
but GJ will be responsible for sample shipment and analysis. GJ will assume all sampling and
responsibility for the program in the fourth quarter of calendar year 2002.

Each program has been assigned to a PMC department for management and closure. The

following tables list the programs, projected closure dates, and the steps that will be needed to
close each.

5.1 Administration Departm ent

In addition to playing a key role in property control, PMC personnel management,
contract management, and records closeout, the Administration Department is responsible for the
following programs, each of which will have to be maintained until project closure. None of
these programs will be transferred to Grand Junction. Any cases outstanding at the end of the
project will be handled by MK corporate.

Activity Closure Date Comments
1 | Employee Concerns 09/02 Corporate will assign responsibility for any
Management outstanding cases following project closure.
2 | Affirmative Action 09/02 Corporate will assign responsibility for any
outstanding cases following project closure.
3 | Substance Abuse 09/02 PMC demobilization; no formal cioseout required

5.2 Construction Management and Operations Department

The CM&O Department will be responsible for providing to Grand Junction the keys to
remaining facilities and locks.

The backflow preventor inspection reports, a requirement of the MDNR for water
systems, will be transitioned to the Francis Howell School District as facility asignee. These ]

DOE/OR/21548-812. Rev. 1 13
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inspections and reports must be continued as long as the laboratory or any of the sprinkler
systems remain active.

The Conduct of Operations program will cease to apply after the last major operating
system, the quarry water treatment plant, shuts down. Therefore, it needs no formal closeout.

# Activity Closure Date Comments
1 .| Security keys 09/02 Transition to Grand Junction
2 .| CONOPS 04/02 Needed for QWTP operation; no formal closeout
required
3 .| Backflow preventor 09/02 Transition to Grand Junction
inspection reports
4 Lockout/Tagout 09/02 Transition to Francis Howell School District

5.3 ES&H Department

The ES&H Department will be responsible for worker and environmental protection
through project closure.

Most worker protection programs will be closed either when construction is complete or
at project closeout. The only exception will be the hazard communication program. Although
use will diminish, chemicals will remain on site (e.g., cleaning supplies, gasoline) through
project transition, so the HAZCOM Program will continue and training will continue to be
included in General Employee Training (GET) until the project is complete. When the project is
complete, chemical inventories, the MSDS master file, and authorization and container labels
will be transferred to Grand Junction.

Plans for the environmental monitoring program are based on the assumption that Grand
Junction will accompany the PMC and there will be an overlap in the second and third quarter
CYO02 sampling. For the second quarter sampling, the PMC will be responsible for sampling,
transportation, and analysis of the samples. For the third quarter, Grand Junction will be
responsible with the PMC assisting. This will allow the PMC to perform closeout of off-site
laboratories and complete final data verification/validation. The final annual site environmental
report (ASER) for the project will be for CYO1 and will be completed in August 2002. Data

from the first half of CY02 will be transmitted to Grand Junction, which will be responsible for
the 2002 ASER.

With the removal of the water treatment plant facilities, the chemical plant and quarry
NPDES permits will be closed with MDNR’s approval. With the closure of the cell and
completion of remediation, the project can request that the storm water outfalls be deleted from
the permit. The wastewater treatment plant would be the only remaining outfall, and its
operation will be transferred to the responsible party, presumably the Duckett Creek Sewer
System. At this time it is unclear what the status of Train 3 will be, but if there is an NPDES
outfall, the permit will be transferred to Grand Junction.

DOE/OR/21548-812, Rev. 1 14
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All air monitoring activities are expected to be complete before project closeout.

# Activity Closure Date Comments

1 Hazard communication 09/02 Assume transfer to Grand Junction; assume a
transition period

2 HAZMAT storage 1995 Complete

3 Data verification and 09/02 PMC Demobilization; no formal notification needed

validation

4 Environmental protection | 04/02 Assume transition of sampling to Grand Junction in
3Q02; EP sampling will be completed by PMC
2Q02; 3Q02 sampling will be performed by GJ with
PMC assistance & samples will be GJ
responsibility.

5 IH monitoring 09/02 Transition to Grand Junction; skould be
programmatic by end of project and require mainly
record keeping

6 Radiation monitoring 08/02 QWTP demolition complete

7 Emergency response 09/02 Program will be ramped down as activities are
concluded. Assume transfer to Grand Junction

8 Off-site analytical iab 09/02 Will terminate contracts following 2™ Quarter 2002
sampling

9 On-Site Analytical Lab 09/00 End of confirmation sampling

10 | Fire protection 09/02 Transition to GJ

11 | Meteorological station 12/00 At completion of NESHAPS monitoring

12 | Occupational medicine 09/02 Scope will be reduced as activities are concluded.
Final physicals will be performed 06/02. PMC
demobilization; no formal notification needed

13 | Emergency readiness 12/01 Discontinued when all material is in cell: no formal

assurance report notification needed
14 | ALARA 08/02 QWTP demolition complete
15 | SWTP operating permit 09/02 Transition to Duckett Creek
(MO-storm water)-
G670203)

16 | Quarry operating permit 08/02 QWTP demolition complete
(MO-0108987)

17 | Land disturbance permit 12/01 Borrow Area haul road demolition complete
(MO-R100B69)

18 | Leachate collection 07/00 Submit engineering certification to MDNR
construction permit (22-
5186)

19 | Wildlife collector’s permit Discontinued pending 07/99 letter

20 | Annual site environmental | 08/02 PMC will complete CY 01; will transmit half of the
report data to Grand Junction for completion of the 2002

report. Grand Junction subsequent years
21 | Quarterly environmental 10/99 Complete based on 06/99 letter
data summary report

22 | Effluent & off-site Waiting for response from ORO/HQ releasing site
discharge information from requirements
system

DOE/OR/21548-812, Rev. 1
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# Activity Closure Date Comments ]
23 | RAD NESHAPS annual 04/01 Requesting release when first layer clean cover is
report placed

24 | Annual radiation
exposure information
report

08/02

QWTP demolition complete

5.4 Community Relations D epartment

The Community Relations Department expects to close both of the remaining programs
under its management before the project ends.

# Activity

Closure Date

Comments

1 PIE

10/01

Transmit letter to DOE 07/01 on intent to close

2 Training program

03/02

Transmit letter to DOE 01/020n intent to close

5.5 Engineering Departmentt

Although no Value Engineering sessions are currently planned, the program will be
retained in case it is needed in the future. No formal closeout will be required. The dam safety
program will be discontinued, and the DOE will be notified when the last impoundments, the
water treatment ponds at the quarry, are closed.

# Activity Closure Date Comments
1 Value Engineering 09/02 No formai action required
Dam Safety 08/02 Will submit letter to DOE notifying program closed
3 As-Built Drawings 09/02 Transmit to MDC, FH School District, DOE-GJ as

appropriate

5.6 Compliance Department

As the project winds down, wastes are placed in the cell, and fewer wastes are generated,
Compliance Department activities will also wind down. The two activities that will have the
most impact on this department at the end of the project will be quarry water treatment plant
operations and support of environmental monitoring. Many reporting requirements will be
dependent on the amount of chemicals used and wastes generated at the water treatment plant

during operations at the interceptor trench.

Minimizing chemical purchases and waste

generation will minimize or eliminate EPCRA and Resource Conservation Recovery Act (RCRA)
reporting requirements. The Transportation Management System will be eliminated in July 2002

assuming that DOE-GJ has taken over res

third quarter of calendar year 2002.

ponsibility for sample management beginning in the

The Compliance Department is also responsible for maintaining the project’s DOE
Orders database. Subject matter experts identified through the STRIDES database are asked to
review the pertinent Orders to determine their applicability and, for those that are applicable, the

DOE/OR/21548-812, Rev. 1
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estimated end date for applicability as determined by project activities. Upon the WSSRAP
DOE’s concurrence, the end date is then established and entered into the STRIDES database to
be tracked until the project is closed out.

# Activity Closure Date Comments

1 Waste minimization 07/02 Unless pushed out by some as yet unidentified
field activity and assuming a 2 month procurement
period, orders for purchase of materials resulting in
solid waste will not be allowed after 07/01/02.

2 Transportation 07/02 Uniess pushed out by some as yet unidentified

management field activity, will be tied to EMP sampling transition
to Grand Junction.

3 Hazardous waste Tied to facilities transfer; will continue until no

inspections waste is stored on site. No formal notification
required.

4 Annual sampling of 04/02 QWTP complete; SWTP demoiition.

SWTP & QWTP

5 Waste management plan | 09/01 Transmittal of plan should note it is final.

update

6 Report unplanned 09/02 Expires at project end; no formal notification.

releases

7 HAZMAT certification of 06/02 WIll renew if hazardous material remain on site

registration that will be transported; otherwise, no formal
notification required.

8 Biennial hazardous waste | 03/02 If hazardous waste remains on site during CY02,

report information will be forwarded to GJ for preparation
of report in 2004.

9 PCB annual report 07/01 Not needed year following disposal of last PCB
materials.

10 Quarterly compliance 07/21/99 Closed per discussion with T. Pauling and S.

report McCracken.

1 Generator's hazardous 08/02 No transport of hazardous waste after this date

waste manifest report unless information forwarded to GJ for preparation
of manifest report.  »

12 EPCRA Tier Il Dependent on chemicals used in WTPs. If exceed
RQ, will need to transition to Grand Junction,
otherwise final report due in March of year
following last exceedence.

13 EPCRA Tier Il interim Dependent on chemicals used in WTPs; reporting

notifications required whenever the threshold is exceeded
through closure.

14 Annual sewage sludge 12/00 Transition to owners/operators of facility.

report

15 Federal archeological 02/02 Report for 2001; subsequent reports will be

activities questionnaire completed by Grand Junction as necessary.

16 Waste quantities report 1999 Requirement has been deleted.

17 Toxic release inventory 07/02 Assume site will stay below threshold quantities.

report

18 Site treatment plan 10/98 Complete.

DOE/OR/21548-812, Rev. 1
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# Activity Closure Date Comments
19 FFA quarterly status 07/02 Final report will be for the 3Q02; transmittal letter
report will note that this is final report by PMC. GJ may

be responsible for continuing the report after the
project is complete.

.0 Commitment, permit
reports tracking

1

09/02

No formal closeout; reported in quarterly status
report; tied to #52.

5.7 Safety

All Safety programs will continue until the end of the project, although they will become
more limited in scope as field activities decline. The incentive and VPP programs are assumed

to continue until the end of the project pending DOE direction.

# Activity Closure Date Comments
1 OSHA 09/02 PMC demobilization; no formal closeout required.
2 Construction safety 09/02 Support facility restoration construction complete;
no formal closeout required.
3 Confined space entry 09/02 Support facility restoration construction complete;
no formal closeout required.
4 Facility safety 09/02 Support facility restoration construction complete.
management
5 Safety awareness 09/02 Support facility restoration construction complete.
incentive
6 VPP 09/02 PMC demobilization.
7 Safety incentive 09/02 Support facility restoration construction complete.

5.8 Planning Analysis and C ontrols Department

All project control functions will continue until the end of the project and end with a final
report to the DOE. Notification of intent to terminate each of the

to the DOE in June 2002.

# Activity Closure Date Comments

1 Performance 09/02 Transmit letter to DOE 06/02 notifying intent to
management reports terminate.

2 Project schedule and 09/02 Transmit letter to DOE 06/02 notifying intent to
milestone updates terminate.

3 Funding reports 09/02 Transmit letter to DOE 06/02 notifying intent to
terminate.

4 Monthly contractor report | 09/02 Transmit ietter to DOE 06/02 notifying intent to

terminate.

DOE/OR/21548-812, Rev. 1
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5.9 Project Quality Departm ent

The functions of the Project Quality Department will continue until the end of the project,
but at a much smaller scope as field activities are completed. Besides transmittals of

departmental records and input into the Record of Completed Actions (ROCA), no formal closeout
will be required.

# Activity Closure Date Comments
1 Lesscons learned 09/02 No formal closure required.
2 Site wide audit tracking 09/02 No formal closure required.
system
3 Performance indicators 09/02 No formal closure required.
4 Quarterly project quality 06/02 Report for 3Q02 will be the last transmiftal letter
status report will notify intent to terminate.

5.10 Miscellaneous Programs

# Activity Closure Date Comments

1 Employee recognition 12/01 No formal closeout required.

2 Suggestion program 12/01 No formal closeout required.

3 TQM 12/01 No formal closeout required.

4 TIPS 12/01 No formal closeout required.

5 Dispute resolution _ Management.

6 Quarry haul road 08/02 When Construction Complete-Quarry (WP-529).
easement

7 Hamburg Trail 08/02 When Construction Complete-Quarry (WP-529).
interpretive center
Borrow area easement 12/01

9 Floodplain development 08/02 When Construction Complete-Quarry (WP-529).
permit

10 SWTP effluent pipeline
KATY Trail easement A

DOE/OR/21548-812, Rev. 1 19
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6. PERSONNEL

Using the completion-of-assignment flowchart transmitted to the U.S. Department of
Energy (DOE) on December 12, 1997 (DIN 74522), decisions as to which zmployees to retain
will be based on job analyses of the remaining needs and the knowledge, skills, and abilities of
the remaining employees. From the annual staffing plan, final staff decisions will be made 6
months prior to a reduction-in-force. Dates will be disclosed to the individual employees
approximately 4 months before their completion-of-assignment dates, and the PMC will make

efforts to aid the affected employees in finding other opportunities through out-placement
services.

Based on the current scope of work, PMC full time equivalent staffing levels will be:

Date PMC FTEs
10/01/99 171
10/01/00 130
10/01/01 65
07/01/02 55
08/01/02 45
09/01/02 30
10/01/02 0

For eligible employees, the program to provide moving expenses will continue for
90 days following project completion.

DOE/OR/21548-812, Rev. 1 20
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7. CONTRACTS

The prime contract will be closed out under Guidance Jor Cost Reimbursable Contracts
provided by the U.S. Department of Energy-Oak Ridge (DOE-OR) Procurement and Contracts
Division.  Early in the closeout process, the WSSRAP DOE office will submit to the Project
Management Contractor (PMC) a closeout letter (CostCont.2) requesting relevant closeout
information (i.e., general assignment letter, final release form, summary settlement statement).
These closeout activities and reconciling actual costs to the contract value will be conducted
prior to contract closeout to the extent practical.

The records in Section 2 of this plan, which have been provided during the course of
business throughout the contract, will serve as the documentation that the physical requirements
(i.e. construction of the disposal cell, remediation of the chemical plant and quarry areas) have
been completed. The Record of Completed Actions (ROCA) will provide the final
documentation that the contract has been completed and will constitute the final report and
deliverable. The PMC will complete this report by July 1, 2002, allowing the DOE 60 days to
review and 30 days for revision and finalization. The following table lists all records specifically
required by the contract and the date when they have been completed. In addition, the PMC will

complete the closeout report as required by CERCLA after all four operating units have been
completed.

Report Contract Report # Date
Citation (DOE/OR/21548-)

PMC Transition/Relocation Plan 3.2.1.1 No DOE #; ZZ-10 08/86
Project Management Plan 3.2.1.3 -048 12/93
Environmental Safety and Health Pian 3215 -172 02/92
Community Relations Plan 3.2.1.6 -009 02/94
Site Surveillance and Maintenance Plan 3217 No DOE #; 2Z-19 01/87
Permit Pian 3.2.1.8 -449 05/99
Site Security Plan 3.2.1.10 -199 02/99
Quality Assurance Plan 3.21.11 -352/333 07/99(10/98)
Procurement Department Plan 3.2.1.12 -368 09/99
Site Release Plan 3.2.1.13 . Not Complete
Data Base and Records Management 3.21.14 -495
Plan
Cost, Schedule, and Control Systems 3.2.1.15 No DOE #; ZZ-534 02/94
Plan
Configuration Management Plan 3.2.1.16 -212 09/95
Emergency Preparedness Plan 3.2.1.17 -223 03/93
Emergency Response Manual 3.2.1.17 -196 02/93
Bulk Waste RI/FS Work Plan 3.2.2.1 -033 08/88
Bulk Waste Remedial Investigation 3.2.2.1 -066 12/89
Report
Bulk Waste Baseline Risk Assessment 3.2.21 -065 01/90
Report
Bulk Waste Feasibility Study Report 3.2.2.1 -104 02/90
Bulk Waste Record of Decision 3.2.2.1 -317 09/90
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Report Contract Report # Date
Citation (DOE/OR/21548-)

Bulk Waste Support Studies 3221 -126 05/80
Bulk Waste Conceptual Design Report 3.2.21 22-014 04/87
Chemical Plant RI/FS Work Plan 3222 -033 08/88
Chemical Plant Remedial Investigation 3222 -074 11/92
Report
Chemical Plant Baseline Risk 3222 -065 01/90
Assessment Report
Chemical Plant Feasibility Study Report 3222 -148 11/92
Chemicai Plant Record of Decision 3222 -376 09/93
Chemical Plant Support Studies 3222 -182 03/91
Chemical Plant Conceptual Design 3222 -502 03/89
Report
Plan for Action-Army Property 7 3223
Quarry Residuals RI/FS Work Plan 3223 -243 01/94
Quarry Residuals Remedial Investigation 3223 -587 07/97
Report
Quarry Residuals Baseline Risk 3223 -594 02/98
Assessment Report
Quarry Residuals Feasibility Study 3223 -595 03/98
Report

Tuarry Residuals Record of Decision 3223 -725 09/98
Groundwater RI/FS Work Plan 3224 EV-145 01/95
Groundwater Remedial Investigation 3224 -571 07/97
Report
Groundwater Baseline Risk Assessment 3224 -568 07197
Report
Groundwater Feasibility Study Report 3224 -569 03/98
Groundwater Record of Decision 3224 Pending
EE/CA for Southeast Drainage 3225 -584 08/98
Project Plan 3.2.13 -310 08/91
Property Management Plan 3.3.5 -096 03/92
Federal Facilities Agreement 3.3.5 -471 04/99
Implementation Plan
Management Plan 3.4.1 No DOE #; Z2Z-008
WBS Dictionary 34111 -179 02/95
Occupational Medical Program Plan 3441 -448 09/96
Final Radiological and Toxic/Hazardous 3444 Not yet
Materials Report completed
Record of Completed Actions 6.2.9 Not yet

completed

Disposition of all Government-owned
out the contract as detailed in other sections

property and records will be done prior to closing
of this plan. All outstanding contract issues or on-

going audits following completion of on-site activities will be performed by MK Home Office

personnel.

DOE/OR/21548-812, Rev. 1
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8. RECORD OF DECISION ARARs AND COMMITMENTS

The following table lists the regulatory requirements and commitments made in the
Record of Decision for Remedial Action of the Chemical Plant Area (DOE/OR/21548-376) at the

Weldon Spring Site. New tables will be added for the Quarry Residuals and Groundwater
Records of Decision as they are prepared.

DOE/OR/21548-812, Rev. 1 23
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